BRUHATH BENGALURU MAHANAGARA PALIKE

Office of the Executive Engineer (Electrical), Yelahanka Zone

No: EE(Ele)/YZ/W.O/07/2022-23 Date: 19-04-2022

SUPPLYMENTARY WORK ORDER

Job Code: 005-20-000053

To,
M/s. Sri Vinayaka Electricals
No.309/286, Kogilu Cross
Yelahanka, Bangalore-560064.

Sub:- Extension for **"Operation and Maintenance of Street Lighting System in Ward No.05 Package Y-5 of Yelahanka Zone"**

Ref:- 1) Tender Notification No: BBMP/EE/ELE/YZ/TEND/09/2019-20, Dt.:04-03-2020.
2) Agreement No: **BBMP/EE/ELE/YZ/AGR/43/2020-21, Dt:18.01.2021.**
3) Work Order No.BBMP/EE/ELE/YZ/WO/43/2020-21, Dt:18.01.2021.

****

By virtue of having executed the Supplymentary Agreement and the same has been **"accepted"** by the Competent Authority, and both are agreed to the rates of **38.18% Below** the noted rates of schedule 'B' based on Approved Estimated Rates and same terms and conditions of the original work order for a period until fresh tender is invited and new contract comes in to existence for this work.

You are requested to continue the above work under the instructions and supervision of Engineer in charge of the work.

Executive Engineer (Electrical)
Yelahanka Zone
Bruhath Bengaluru Mahanagara Palike.

Copy to:-

1. Additional/Joint Commissioner BBMP, Yelahanka Zone, Bengaluru
2. Chief Engineer (Yelahanka) BBMP Bengaluru
3. Superintendent Engineer (Electrical) BBMP Bengaluru.
4. Asst. Executive Engineer (Quality control), BBMP, NR Square, Bengaluru.
5. Deputy Controller (Finance) Yelahanka Zone BBMP Bengaluru.
6. Asst. Executive Engineer (Electrical) along with copy of the schedule B for information & needful.

सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

Rs. 200

e-Stamp

Certificate No.	:	IN-KA14223099208062U
Certificate Issued Date	:	20-Jan-2022 04:30 PM
Account Reference	:	NONACC (FI)/ kacrsfl08/ AVALAHALLI/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKACRSFL08703939790132 60U
Purchased by	:	SRI VINAYAKA ELECTRICLS
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EE ELE BBMP YZ BANGALORE
Second Party	:	SRI VINAYAKA ELECTRICLS
Stamp Duty Paid By	:	SRI VINAYAKA ELECTRICLS
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

SRI VINAYAKA ELECTRICLS IN-KA14223099208062U RS. 200 20-JAN-2022 04:30 PM

Please write or type below this line

Supplementary Agreement

No: 000007/2021-22

This Continuation of Original agreement made on the 19th day of APRIL 2022 has the reference to the agreement for the work "**Operation and Maintenance of Street Lighting System in Ward No.05 Package Y-5 of Yelahanka Zone**" for a period until fresh tender is invited and new contract comes in to existence for this work.

Between

The **Executive Engineer (Ele), Yelahanka Zone, BBMP** on behalf of commissioner, BBMP, Bangalore (Employer), OF THE ONE PART

Contd...2

ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
(ವಿದ್ಯುತ್) ಯಲಹಂಕ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at 'www.shcilestamp.com' or using e-Stamp Mobile App of Stock Holding. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

And

M/s Sri Vinayaka Electricals (Contractor) having its principle place of business at *# 309/286,Kogilu Cross,Yelahanka, Bangalore-64*. ON THE OTHER PART.

Employer vide Work Order Letter No:EE(ELE)/YZ/WO/000043/20-21, Dtd:18.01.2021 had awarded the work of "**Operation and Maintenance of Street Lighting System in Ward No.05 Package Y-5 of Yelahanka Zone.**" for the period of one year (From 21.01.2021 to 20.01.2022) at the tendered cost of the work is **Rs.43,26,281.00**

This is in continuation of the original agreement No: 43/20-21 Dtd : 18.01.2021 which has expired on 20.01.2022 and supplementary agreement No:15/21-22 Dtd: 21.01.2022 in order to temporarily extend original contract further till fresh tenders are invited and contract is awarded to new contractor.

Whereas Employer has judiciously verified the master register qualities with the actual quantities in the ward and certified these excess quantities, these attributed to new street lights provided in the wards under POW, special grants etc. after the award of this maintenance contract. These quantities are to be maintained from public interest since the date of completion of their one year defect liability period.

Whereas commissioner,**BBMP vide No-PSR(G)/3874/21-22, Dt:28.12.2021** approved to consider the to Extended date of the contract at original agreement tender rates subject to its terms and conditions. Hence this supplementary agreement entered between the above said parties. All the terms and conditions of original agreement shall apply to this supplementary agreement and it shall be read along with the original agreement. This Supplementary Agreement shall be valid till original agreement/contract persists.

The following documents shall be deemed to form and to be read and construed as part of this agreement Viz.

1. Original Contract Agreement.
2. Supplementary agreement.
3. Original contract Bill of Quantities

In case of any disputes relating to any of the clause of this order the same shall be referred to commissioner, BBMP, whose decision shall be final on the parties concerned.

IN WITNESS WHEREOF BOTH THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

SIGNED SEALED AND DELIVERED

Executive Engineer (Ele)
BBMP, Yelahanka zone

Contractor

Witness:

1.

2.